
 Project Status by Agency
Agency: Dept of Resources & Economic Development

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80179R Sargent's Purchase Mt. Washington Summit Power Project, Phase II, 

Mt. Washington State Park
Coordination with Using Agency Construction.Gordon Graham

80186R Contract F Jaffrey  Gilson Pond Campground Renovations, 
Monadnock State Park

Negotiated Contract. G & C Award.Jobie Chase

80236R Hampton Hampton  Beach Seawall Repairs Construction Underway. Construction Continued.Jobie Chase

80237R Sargents Purchase Mount Washington Electrification Waiting for easement issue. Construction.Gordon Graham

80256R Sargents Purchase Groundwater Discharge Permit Renewal, 
Sherman Adams Building, Mt. Washington

Nobis Engineering Finalize.Roger Dionne

97721 Hampton Repair Rocky Bend Seawall Frank Whitcomb Co., substantially complete Final request for as-builtsMichelle Juliano

Friday, September 08, 2006



ys Estimate Ad Date Status
$1,484,295 Own Forces

$1,200,000 3/28/2006 Active

$1,594,000 11/22/2005 Active

$540,000 4/11/2006 Active

$7,500 Open-Ended 
Consultant

$288,000 4/3/2001 Active
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